COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2020

ESTI MATE SUMVARY 08: 53: 02
CONTI D C22997 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22997-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIVE ALLOW 90 WORK DAYS
SH 10 OVERLAY LA JUNTA WEST PERCENT TIME:  43.33 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. STR0101- 027
SH 10 OVERLAY LA JUNTA VEST
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2020 DATE TI ME STARTED 04/16/2020
P. 0. BOX 566 DATE LET 02/ 27/ 2020 DATE WORK BEGAN
DATE AWARDED 03/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 16/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 16/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,698, 536. 05 PARTI Cl PATI NG $ 562, 734. 62 $ 562, 734. 62
AWARD PRQIECT AMT: $ 6,758,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.31% TOTAL EARNI NGS 562, 734. 62 562, 734. 62
FUNDS AVAI LABLE: $ 7,135,801.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 562, 734. 62 562, 734. 62
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,119. 29 -13,119. 29
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 549, 615. 33 549, 615. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 549, 615. 33 549, 615. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 549, 615. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22997-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: STR0101- 027 ESTI MATE NO 0001 08: 53: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 450. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00240 *Rermpval of Asphalt Mat (Pl aning) 14, 831. 000 0. 000
SY 2,079. 000 8, 316. 00
4. 00000 2,079. 000 8,316. 00
0015 202-00810 *Rerpval of Ground Sign 98. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 202-00821 *Rermoval of Sign Panel 55. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 1, 163. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 203-00000  *Uncl assified Excavation 2,523. 000 0. 000
cY 918. 230 36, 729. 20
40. 00000 918. 230 36, 729. 20
0035 203-01500 Bl ading 100. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0045 207-00205  Topsoil 160. 000 0. 000
cY 0. 000 0. 00
52. 00000 0. 000 0. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00011

212- 00006

212-00032

213- 00002

213- 00061

240- 00010

240- 00020

304- 06007

304- 08002

403- 00720

403- 34721

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
*Reset Mail box Structure (Type 1)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renova

Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
400. 00000
0. 300
ACRE
6, 000. 00000
0. 300
ACRE
7, 000. 00000
0. 300
ACRE
6, 000. 00000
60. 000
LB
24. 00000
100. 000
HOUR
60. 00000
800. 000
sy
9. 00000
1, 266. 000
cy
40. 00000
5, 958. 000
cy
24. 00000
2, 499. 000
TON
108. 00000
32, 890. 000
TON

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
502. 530
502. 530

0. 000
0. 000
0. 000

0. 000
995. 310
995. 310

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2020

20, 101.

107, 493

.00

.00

.00

.00

.00

.00

.00

20

.00

48

.00

08:53: 02

AMOUNT

20, 101.

107, 493

.00

.00

.00

.00

.00

.00

.00

20

.00

48

.00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22997-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: STR0101- 027 ESTI MATE NO 0001 08: 53: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 22, 092. 580 0. 000
TON 1, 634. 550 138, 936.75
85. 00000 1, 634. 550 138, 936. 75
0120 411-10255 Enmulsified Asphalt (Sl ow Setting) 35, 946. 000 0. 000
GAL 1, 406. 500 4,219.50
3. 00000 1, 406. 500 4,219.50
0125 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 650. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0130 606-01385 *Transition Type 3J 6. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0135 606-01390 *End Anchorage Type 3K 6. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0140 606-02003 *End Anchorage (Nonfl ared) 10. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0145 612-00036  *Delineator (Flexible) (Square Base) 535. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0150 612- 00037 *Del i neator (Flexible) (Flat Munted) 17. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0155 614-00011 *Sign Panel (Class |) 521. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0160 614-00012 *Sign Panel (Class Il) 872.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0165 614-00013 *Sign Panel (Class I11) 119. 000 0. 000
SF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01503

614- 01573

614- 80390

625- 00000

626- 00000

626- 01114

627-00001

627-00013

627- 30405

627-30411

630- 00000

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM

DESCRI PTI ON
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase

Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

*Construction Surveying

*Mobi | i zati on

Public Information Managenent (Tier

V)

*Pavenent Mar ki ng Pai nt

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

34. 000

320. 00000

90. 000

410. 00000

259, 958. 000
LF
0. 20000

1. 000

5, 000. 00000

1.000
LS
501, 699. 40000

156. 000

DAY
35. 00000
2, 808. 000

GAL
51. 00000
2,429. 000

GAL
42. 00000
89. 000

SF
30. 00000
134. 000

SF
19. 00000
2,700. 000

HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
27.000
27.000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000
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ESTI MATE RUN 09/ 30/ 2020

125, 424

945.

10,710

11,190

.00

.00

.00

.00

85

00

00

.00

.00

.00

00

08:53: 02

AMOUNT

125, 424

945,

10, 710

11, 190

.00

.00

.00

.00

85

00

00

.00

.00

.00

00



CONTI D:

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

630- 80520

630- 85041

700- 70010

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

Mbbi | e Attenuator

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
DAY
340. 00000
90. 000
DAY
1, 200. 00000
5. 000
EACH
4, 000. 00000
15. 000
EACH
35. 00000
89. 000
EACH
55. 00000
3. 000
EACH
8, 000. 00000
100. 000
EACH
40. 00000
200. 000
EACH
3. 00000
12. 000
DAY
1, 800. 00000
10. 000
DAY
800. 00000
170, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
13.

70.
70.

. 000
. 000
. 000

. 000

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
29.
29.

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 30/ 2020

4, 760.

15, 600.

10, 000.

140.

1, 595.

12, 000.

200.

210.

00

00

00

00

00

.00

.00

.00

08:53: 02

AMOUNT

4, 760.

15, 600.

10, 000.

140.

1, 595.

12, 000.

200.

210.

00

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22997-BID ESTI MATE RUN 09/ 30/ 2020
PRQIECT STR0101- 027 ESTI MATE NO 0001 08: 53: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0280 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA -2, 836. 360 -2,836. 36
1. 00000 -2,836. 360 -2,836. 36
0285 700-70018 F/ A Roadway Snoot hness Incentive 270, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70025 F/A Quality Incentive Payment 152, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,309,074.30$% 505,734.62% 505, 734. 62
CAT NOO300 STRUCTURE M 22-A
0315 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 136. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0320 202-00425 *Renpoval of Bridge Railing 84. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 23. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D:

C22997
22997-BID
STR0101- 027

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 30/ 2020

CAT NO0300

0330 515-00120

0335 606-01370

0340 606-11010

CAT NO0301

0345 202-00425

0350

403- 34721

0355

506- 00209

0360

519-01000

0365

606- 01370

0370 606-11010

CAT NO0302

0375 202-00425

STRUCTURE M 22- A

*\Wat er proof i ng (Menbrane)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE M 22-BC

*Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

*Riprap (9 Inch)

*Epoxy Resin (Injection)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE 010A060887BL

*Rermoval of Bridge Railing

ESTI MATE NG 0001 08: 53: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
136. 000 0. 000
sy 0. 000 0. 00
40. 00000 0. 000 0. 00
4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
84. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $  43,017.00$ 0.00$ 0.00
417. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
85. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
3.000 0. 000
oy 0. 000 0. 00
900. 00000 0. 000 0. 00
217. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
417. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
CAT 0301  CURRENT AMI $  147,015.00$ 0.00$ 0.00
43. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



Page 9
ESTI MATE RUN 09/ 30/ 2020

CONTI D: 22997 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22997-BI D
PRQIJECT STR0101- 027 ESTI MATE NO: 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0302 STRUCTURE 010A060887BL
0380 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 9. 000
TON
79. 00000
0385 403-36621 Hot M x Asphalt (& ST)(50) (PG 58-28) 6. 000
TON
85. 00000
CAT 0302  CURRENT AMT $
CAT NO0303 STRUCTURE 010A061940BL
0390 202-00425 *Renoval of Bridge Railing 39. 000
LF
20. 00000
0395 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 8. 000
TON
79. 00000
0400 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 1, 634. 550
TON
85. 00000
CAT 0303  CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0405 620-00002 Field Office (Class 2) 1. 000
EACH

0410 620-00012 Field Laboratory (C ass 2)

0415 620- 00020 Sanitary Facility

26, 000. 00000

1. 000
EACH
24, 000. 00000

1. 000
EACH
7, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

08: 53: 02
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,081.00% 0.00% 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
140,348.75% 0.00% 0.00
0. 000
1. 000 26, 000. 00
1. 000 26, 000. 00
0. 000
1. 000 24, 000. 00
1. 000 24,000. 00
0. 000
1. 000 7, 000. 00
1. 000 7,000. 00
57, 000. 00 $ 57, 000. 00 $ 57, 000. 00
7,698, 536.05$ 562,734.62% 562, 734.62



